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Temporary Central Gateway Parking Lot 001 10/22/2013 X 0 600,000.00$             10/28/2013 0 600,000.00$             

Reduce Fencing Allowance 002 10/23/2013 0 (113,223.08)$            10/28/2013 0 (113,223.08)$            
Alternate Construction Trailer Yard 003 11/6/2013 0 255,942.00$             11/20/2013 0 255,942.00$             
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